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Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2010-09-17
Date of Last Change to Activities: 2011-10-31
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update:  2011-09-16
Date of Last Exhibit 300A Update:  2012-03-01
Date of Last Revision:  2012-03-01

Agency: 010 - Department of the Interior        Bureau: 00 - Agency-Wide Activity

Investment Part Code:  02

Investment Category:  00 - Agency Investments

1. Name of this Investment: DOI - Infrastructure - Mainframe / Server Support

2. Unique Investment Identifier (UII): 010-000000342

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 Investments in this category include computing devices intended for the simultaneous use by
multiple end users and any other common computing devices, peripherals or software.
Investments in this category include those for web hosting, mainframe, minicomputer or other
server computing devices, data center operations, back-up devices, software and services,
continuity of operations, disaster recovery, messaging and groupware server software (i.e.
installed on a computing device that centrally manages connections from multiple clients) and
network-accessible storage. Develop a comprehensive roadmap for infrastructure
consolidation and detailed plans to transition DOI s data centers from their current  as is  state
to the  to be ; comply with OMB s Federal Data Center Consolidation Initiative (FDCCI); plan
for a virtual desktop methodology at DOI s low population geographic endpoints to reduce 
last mile  infrastructure; secure endpoints, and protect the communication channels;, support
mobile/smart-phone/radio with Internet computing; enable rapid virtual software upgrades,
and encourage greener computing. Develop a strategy for applications and data
consolidation, processes and standards; reduce clutter, increase information security and
protect data; perform applications rationalization and normalization of data elements to
determine how they can be consolidated across DOI s Bureaus and Offices; identify and
implement  Quick Wins ; establish a baseline for IT Asset Inventory utilizing existing DOI tools
to enable auto-discovery whenever possible; define high-level Concept of Operations,
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enforceable Service Level Agreements, performance  and cost metrics that will be
implemented with the shared services that result from infrastructure consolidation.

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 Currently at DOI, IT is characterized by an inconsistent alignment with the Department s
missions and products. The IT services do not meet the needs of our customers/employees.
Increasingly the Department s customers and employees are seeking an IT environment that
meet or exceeds what they experience in their own home. The Department s inability to meet
these expectations impairs its abilities to attract and retain the best talent.  By focusing on the
needs of their customer, the IT leaders in the bureaus/offices and the OCIO are spearheading
an effort to transform the Department s $1 Billion IT Operation.  This effort DOI - Infrastructure
- Mainframe/Server Support (MSS), will result in service delivery that provides innovative
technologies at lower costs to support the DOI mission at all areas, enhance how the
employees of the Department communicate and collaborate with each other and to external
stakeholders and the public, facilitates the availability and sharing of timely, relevant, and
useable information for improved decision making and supplies the technical experience
expected by our customers and employees, and consolidates or eliminates costly
redundancies and maintenance of outdated/poorly performing systems or applications.
Failure to fully fund this investment will cause the Department to continue to provide IT
solutions which are inconsistent, aging, less agile, and not cost effective.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 -Reduced number of Data Centers and phsyical servers. -Increased appropriate use of
virtualization. -Reduced IT Gross Square Footage. -Reduced Power consumption (and
therefore greenhouse gas emissions). -Updated Project Charter with Hosting Business Case
components.  -Developed initial Application and Data Assessment Tool and transitioned to
Pilot Phase with FWS and BOR.

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 -Complete validation of cost/savings/cost-avoidance model and projections.  -Obtain DCC
and Hosting Business Case Project Charter approval.  -Complete draft Department Level
Project Plan with Bureau/Office consolidation plans.  -Develop and Execute mitigation plan for
refinement of Bureau/Office Data Calls.  -Continue to consolidate data centers.

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $1.5 $0.0 $0.0 $0.0

DME (Excluding Planning) Costs: $16.2 $0.0 $0.1 $5.0

DME (Including Planning) Govt. FTEs: $0.6 $0.0 $0.1 $0.0

Sub-Total DME (Including Govt. FTE): $18.3 0 $0.2 $5.0

O & M Costs: $588.9 $106.1 $110.7 $105.3

O & M Govt. FTEs: $92.8 $21.8 $21.0 $23.4

Sub-Total O & M Costs (Including Govt.
FTE):

$681.7 $127.9 $131.7 $128.7

Total Cost (Including Govt. FTE): $700.0 $127.9 $131.9 $133.7

Total Govt. FTE costs: $93.4 $21.8 $21.1 $23.4

# of FTE rep by costs: 858 123 129 124

Total change from prior year final
President’s Budget ($)

$13.1 $6.1

Total change from prior year final
President’s Budget (%)

11.40% 4.90%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
DOI has done extensive work to break apart the DOI Consolidated Infrastructure, Automation,
Telecomm investment into 6 common infrastructure Investment groupings. This is one of the
new infrastructure investments and therefore the first year reported. The costs associated with
this investment relate to what was previously reported in the Consolidated Infrastructure
investment. 
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded INDNBCA0802
8

GS35F0634R 4730

Awarded INL09PA00017 INL09PA00017 1422

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
For Steady State components, EVM has not been built into the contracts. 
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:  2011-10-31 

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

1 Hosting Services & Data Center
Consolidation Phase 2

This project includes hosting
services such as  the

management and costs for data
centers, external hosting (cloud)
data base administration, disaster
recovery.  Additionally, Phase 2

of the DOI Data Center
Consolidation Project is also

included in this project for FY12.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

1 Hosting Services &
Data Center

Consolidation Phase
2

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance Schedule Variance
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Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

Date Completion Date Date (in days) (in days ) (%)

NONE
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Data Center
Availability

Percent Mission and Business
Results -

Management of
Government
Resources

Over target 0.000000 0.000000 0.000000 0.000000 Monthly

Possitive customer
survey feedbacks

Percent Customer Results -
Customer Benefit

Over target 40.000000 0.000000 0.000000 70.000000 Monthly

Data Center Count
Reduction

Number of Count Customer Results -
Service Accessibility

Over target 210.000000 0.000000 0.000000 96.000000 Monthly

Energy Usage
Reduction

kw Mission and Business
Results - Services for

Citizens

Over target 23158.000000 0.000000 0.000000 11333.000000 Monthly

Gross Floor Area
Reductions

sq. ft. Process and Activities
- Financial

Over target 471423.000000 0.000000 0.000000 224904.000000 Monthly

Energy Cost
Reduction

Dollars Process and Activities
- Financial

Over target 20287049.000000 0.000000 0.000000 9927892.000000 Monthly

Rack Count
Reduction

Number of Count Technology -
Efficiency

Over target 3075.000000 0.000000 0.000000 1461.000000 Monthly

Server Count
Reduction

Number of Count Technology -
Efficiency

Over target 9225.000000 0.000000 0.000000 4383.000000 Monthly

Public web customer
satisfaction score

based on the
American Customer

Service Index (ACSI).

Score of 0-100. 100
being the best.

Customer Results -
Service Accessibility

Over target 0.000000 0.000000 0.000000 0.000000 Semi-Annual

All OMB required
artifacts and

documents for this
investment are stored

on the DOI
SharePoint site and

are accurately
maintained per
current OMB

guidance.

Number of
Documents

Process and Activities
- Management and

Innovation

Over target 0.000000 0.000000 0.000000 8.000000 Monthly
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Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Percent of satisfied
end users within 6

months of a "go-live"
event out of the pool
of total planned end

users. The survey will
consist of at least 5

items and the %
score will be earned
in 10% units by each
bureau reporting a

measurement score.

percent Customer Results -
Service Quality

Over target 0.000000 0.000000 0.000000 0.000000 Semi-Annual

Investment problems
and issues are

resolved in a timely
manner, utilizing Tier
1 and Tier 2 support.

Number of open
tickets closed in a 180

day period

Mission and Business
Results -

Management of
Government
Resources

Over target 0.000000 0.000000 0.000000 0.000000 Monthly
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